


2018-11-26 Project Management Meeting

Attendees

- Cynthia Antwi
- @abendor
- Unknown User (suthagar23)

Discussion items

Project Activities Spreadsheet

Item	Who	Notes
GCI	suthagar23, Unknown User (mavrk), Unknown User (ykarim250)	<ul style="list-style-type: none"> • Latest GCI Summary Nov.26
Internships: Andela	Unknown User (dkayiwa)	<ul style="list-style-type: none"> • List of Andela Projects OCL and Order entry • Order Entry sprint blocked needing some order set metadata • Focusing on OCL to get it released after current sprint (and some community testing) • 4 apprentices have rolled off, expecting more to replace them • As of 26 Nov, there were 7 apprentices working on 2 projects (OCL & Order Entry)
Sync 2.0 (SolDevelo, Jembi)	Jakub Slawinski	<ul style="list-style-type: none"> • Sprint 9 for Sync 2.0 has been completed. More information here. • Amanda Bendor from PATH joined to talk more about Sync 2.0 • Team has been adding content under the Sync 2.0 page <ul style="list-style-type: none"> • We recommended the top level Sync 2.0 be done on the wiki page. This should be completed by next week. • We mentioned a recent performance issue being discussed on Talk that referenced possible performance issues that might involve Sync 2.0 <p>Where we can find the proposal details from Digital Square?</p> <ul style="list-style-type: none"> • https://open-proposals.ucsf.edu/comment/6143 • https://wiki.openmrs.org/display/projects/Sync+2.0
OpenMRS Reference Application 2.9	Unknown User (ssmusoke)	<ul style="list-style-type: none"> • Unknown User (reubenv) working through release process • Blocker with mdsbuilder <ul style="list-style-type: none"> • Unknown User (raff) is helping
OpenMRS Platform 2.2	Unknown User (samuel34) and Unknown User (irenyak1)	<ul style="list-style-type: none"> • Unknown User (tendomart) is writing unit tests for the new methods this week. • This status has not changed this week • 2.2-alpha is being released by Unknown User (samuel34) this week
Technical Road Map Process		
PM tool		<ul style="list-style-type: none"> • We could use some more intro tickets <p><input type="checkbox"/> Cynthia Antwi to ping Unknown User (mogoodrich) about posting to talk about  DESIGN</p> <p><input type="checkbox"/> Cynthia Antwi post to Community category on Talk that we could use more intro tickets, so anyone with a straightforward ticket is encouraged to make sure the work is well described and label the ticket as "intro" to get it showing on the Getting Started page for new developers.</p> <p>https://talk.openmrs.org/t/new-topics-projects-for-the-andela-team-to-work-on/20527</p> <p>Cynthia Antwi to follow up with</p>

AOB		<ul style="list-style-type: none">• Security issue currently being investigated by Unknown User (isears)• Application for GSoC 2019 will be in January<ul style="list-style-type: none">• Unknown User (suthagar23) and Unknown User (irenyak1) will co-admin.• Unknown User (burke) asked if Unknown User (danfuterma) would be willing/able to assist
Next week		Meeting will be canceled for next week (3-Dec) due to people traveling for OMRS18

Action items

