

2018-12-17 Project Management Meeting

Attendees

- [Unknown User \(jennifer\)](#)
- [Cynthia Antwi](#)
- [Unknown User \(irenyak1\)](#)
- [Unknown User \(tendomart\)](#)
- [Unknown User \(suthagar23\)](#)
- [Unknown User \(samuel34\)](#)
- [Daniel Kayiwa](#)

Regrets

- [Unknown User \(burke\)](#)

Discussion items

Project Activities Spreadsheet

Item	Who	Notes
GCI	suthagar23 , Unknown User (mavr) , Unknown User (ykarim250)	<ul style="list-style-type: none"> • Working on finalizing winners - Issued nomination's form among mentors. • Posted GCI end post on OpenMRS Blog : https://openmrs.org/2018/12/gci-2018-concludes/ • Working on a detail review post about the Google Code-in with OpenMRS with more statistical information • Need to finalize the winners and finalist from OpenMRS before 27 December 2018 • Planned to send out an appreciation and thanking email for mentor's commitments on behalf of OpenMRS
GSoC	Unknown User (suthagar23) , Unknown User (irenyak1)	<ul style="list-style-type: none"> • Received last year's resources • Created GSoC 19 warm up talk post : https://talk.openmrs.org/t/gsoc-2019-warm-up-practices-for-students/21009/19 • Will start org application next week
Internships: Andela	Daniel Kayiwa	<ul style="list-style-type: none"> ▪ List of Andela Projects - Team is focusing on OCL to get it released ▪ Strategic meeting in January
Sync 2.0 (SolDevelo, Jembi)	Jakub Slawinski	<ul style="list-style-type: none"> • No update this week
OpenMRS Reference Application 2.9	Unknown User (ssmusoke)	<ul style="list-style-type: none"> • Unknown User (raff) got past blocker (ref)
OpenMRS Platform 2.2	Unknown User (samuel34) and Unknown User (irenyak1)	<ul style="list-style-type: none"> • Unknown User (samuel34) helping Unknown User (tendomart) in finalizing <div style="border: 1px solid #ccc; padding: 2px; display: inline-block; margin-bottom: 5px;"> + IDGEN-42 - Add web-services to idgen module CLOSED ticket and pushed a PR waiting for reviewers. </div> • Unknown User (tendomart) offered to help on final testing of <div style="border: 1px solid #ccc; padding: 2px; display: inline-block; margin-bottom: 5px;"> + PLAT-30 - Bundle the Add On manager OWA within the Platform CODE REVIEW (INITIAL) </div> this week
Updating Release Documents		
Technical Road Map Process		
PM tool		<ul style="list-style-type: none"> • We could use some more intro tickets

AOB		
Next week		No meeting 24 Dec or 31 Dec. Next meeting will be 7 Jan 2019

Action items

