

# 2018-12-10 Project Management Meeting

## Attendees

- [Burke Mamlin](#)
- [Juliet Wamalwa](#)
- [Daniel Kayiwa](#)
- [Irene Nyakate](#)
- [Unknown User \(herbertyiga\)](#)
- [Unknown User \(mavr\)](#)

## Regrets

- [Cynthia Antwi](#)

## Discussion items

### [Project Activities Spreadsheet](#)

Item	Who	Notes
GCI	<a href="#">suthagar23</a> , <a href="#">Unknown User (mavr)</a> , <a href="#">Unknown User (ykarim250)</a>	<ul style="list-style-type: none"><li>• Last day to claim tasks</li><li>• GCI ends on Wednesday</li><li>• 750 students joining OpenMRS (a new record!)</li><li>• Working on finalizing winners</li><li>• Planning on end of GCI blog post<ul style="list-style-type: none"><li>• Will post under Yusuf's account</li></ul></li></ul>
GSoC	<a href="#">Suthagar Kailayapathy</a> , <a href="#">Irene Nyakate</a>	<ul style="list-style-type: none"><li>• In initial planning for applying</li><li>• <a href="#">Burke Mamlin</a> gave access to GSoC folders on Google drive to Irene &amp; Suthagar</li><li><input checked="" type="checkbox"/> <a href="#">Burke Mamlin</a> to help <a href="#">Irene Nyakate</a> and <a href="#">Suthagar Kailayapathy</a> to get <a href="#">@openmrs.org</a> email addresses (on ITSM ticket)</li></ul>
Internships: Andela	<a href="#">Daniel Kayiwa</a>	<ul style="list-style-type: none"><li>▪ <a href="#">List of Andela Projects</a> - Team is focusing on OCL to get it released</li><li>▪ 2 students rolling off and 2 more joining this week</li><li>▪ Planning end of sprint demo (have shared poll for dates)</li><li>▪ Had hoped to have work ready for release by end of current sprint #12 (ends 18 Dec), but discovered one more sprint is needed.</li><li>▪ Bi-weekly meeting with Daniel &amp; Andela to review progress (Jan, Darius used to join, Cynthia had joined one recently)</li><li><input checked="" type="checkbox"/> Plan a strategic meeting re: Andela (at least Daniel, Burke, Cynthia, Jan, and Jen)</li><li><input checked="" type="checkbox"/> Ensure Cynthia joins bi-weekly meetings</li></ul>
Sync 2.0 (SolDevelo, Jembi)	<a href="#">Jakub Slawinski</a>	<ul style="list-style-type: none"><li>• No update this week</li></ul>
OpenMRS Reference Application 2.9	<a href="#">Stephen Senkomago Musoke</a>	<ul style="list-style-type: none"><li>• <a href="#">Unknown User (raff)</a> trying to get us past blocker <a href="#">this week</a></li></ul>

OpenMRS Platform 2.2	Samuel Male and Irene Nyakate	<ul style="list-style-type: none"> <li>• Samuel Male planning to help <a href="#">tendo kiiza Martyn</a> in finalizing   <input type="checkbox"/> <b>IDGEN-42</b> - Add web-services to idgen module <b>CLOSED</b> ticket</li> <li>• We will ask for help on final testing of   <input type="checkbox"/> <b>PLAT-30</b> - Bundle the Add On manager OWA within the Platform   <b>CODE REVIEW (POST-COMMIT)</b></li> <li>• If nobody volunteers in next few days, <a href="#">Daniel Kayiwa</a> will do himself</li> <li><input checked="" type="checkbox"/> Burke Mamlin will post on talk a call for help testing   <input type="checkbox"/> <b>PLAT-30</b> - Bundle the Add On manager OWA within the Platform   <b>CODE REVIEW (POST-COMMIT)</b></li> </ul>
Technical Road Map Process		
PM tool		<ul style="list-style-type: none"> <li>• We could use some more intro tickets</li> <li><input checked="" type="checkbox"/> Burke Mamlin will remind Unknown User (mogoodrich) about posting to talk about   <input type="checkbox"/> <b>TRUNK-5438</b> - Updating encounter date only updates top level obs dates <b>CLOSED</b></li> </ul>
AOB		
Next week		

## Action items

