

2017-03-13 Project Management Meeting

Date

13 Mar 2017

Attendees

- [Unknown User \(jthomas\)](#)
- [Daniel Kayiwa](#)
- [Wyclif Luyima](#)
- [Unknown User \(maurya\)](#)

Discussion items

| Item | Who | Notes |
|-----------------------------------|---|---|
| Last weeks action items | | 2017-03-06 Project Management Meeting <ul style="list-style-type: none">• Do not believe any todos from last week were completed |
| PM Volunteer | FYI | No volunteers at this time - https://talk.openmrs.org/t/volunteer-project-management-community-support/10102 |
| Platform 2.1.0 | Unknown User (darius) | <ul style="list-style-type: none">• Darius is on vacation |
| OpenMRS Reference Application 2.6 | Stephen Senkomago Musoke | <ul style="list-style-type: none">• need Maurya to find another release manager for 2.6 - https://talk.openmrs.org/t/reference-application-2-6-release-process/10375/3 |
| Replace Module Repository | Unknown User (darius) | <ul style="list-style-type: none">• Darius is on vacation |
| GSoC | Unknown User (surangak) , Kaweesi Joseph , Unknown User (harsha89) , Burke Mamlin | <ul style="list-style-type: none">• No one on the call to give update |
| Andela | Daniel Kayiwa | <ul style="list-style-type: none">• demo is scheduled for next week, Daniel will post to Talk |
| Quarterly Scrum of Scrums | Unknown User (darius) | <ul style="list-style-type: none">• Darius is on vacation |
| Work Time: Project Wiki Clean Up | | Project Home Page We cleaned up everything that was listed under Active Projects that started with the letter A. Lots of cleanup still to be done! |
| AOB | | |

Action items

- [Unknown User \(maurya\)](#) will make a post to Talk today to find another another release manager for 2.6