



2019-04- 22 Project Management Meeting

- Attendees
- Cynthia Antwi
- Suthagar Kailayapathy
- Daniel Kayiwa
- Jennifer Antilla

- Regrets

Discussion items

Project Activities Spreadsheet

| Item | Who | Notes |
|--|---|--|
| GSoC | Suthagar Kailayapathy, Irene Nyakate | <ul style="list-style-type: none"> https://talk.openmrs.org/t/gsoc-2019-openmrs-has-been-accepted-as-a-mentoring-organization/21932 Have at least 9 projects with identified students and mentors. Process should be completed by COB April 23 |
| Internships: Andela | Daniel Kayiwa | <ul style="list-style-type: none"> Notification on talk to ask the community to start testing OCL V1.0 Cynthia Antwi to reach out to @jPayne to discuss next steps regarding integration of OCL Last meeting with Project owners identified new bugs that require fixing . Testing phase delayed until bugs can be resolved Will meet with Andela team to discuss next steps regarding engagement with Andela student given that there has been not that much significant improvement in the performance of Andela interns. Discussions around redirecting Andela interns to smaller projects e.g. taking up tickets for releases Discussion on whether OpenMRS should have its own onboarding program ? |
| OpenMRS Reference Application 2.9 | Reuben Varghese | <ul style="list-style-type: none"> Ref 2.9 has been released! https://talk.openmrs.org/t/do-you-need-more-help-to-assist-you-finish-testing-2-9/22385/9 Reuben Varghese Has not completed the release notes for this release. Notification sent to Reuben Varghese to complete activity by end of week |
| OpenMRS Reference 2.10 | | <ul style="list-style-type: none"> https://wiki.openmrs.org/pages/resumedraft.action?draftId=222593768&draftShareId=917ae31c-67f0-4c94-88f6-fe848a06b564& |
| OpenMRS Platform 2.3 | Nathan Ruhanga Samuel Male | <ul style="list-style-type: none"> Platform 2.3.0 Release Management Page To include  TRUNK-384 - Support for alternate authentication schemes  in the release notes . Already merged but should be noted. Next meeting will be 1-2 pm on Wednesday OMRS office hours. |
| Documentation Review 2019 GSoD 2019 | Irene Nyakate Juliet Wamalwa CLIFF GITA tendo kiiza Martyn | <ul style="list-style-type: none"> GSoD Application is still ongoing. More project details can be found here Deadline for submission is April 23 2019 Projects have been posted on Talk and mentors have been identified |
| PM tool | | <ul style="list-style-type: none"> We could use some more intro tickets Post on Talk has been made to encourage the community to contribute tickets https://talk.openmrs.org/t/urgent-we-need-new-intro-tickets/22300 |

| | | |
|-----------|--|---|
| AOB | | <ul style="list-style-type: none">• Clean up documentation around installation requirements for platform and Ref App in relation to this talk post• Burke Mamlin to work on setting up a new telegram channel for OMRS. We will likely loose the current link https://talk.openmrs.org/t/very-difficult-installation/22748/4. |
| Next week | | |

Action items

