

2019-08- 19 Project Management Meeting

- Attendees
- [Cynthia Antwi](#)
- [tendo kiiza Martyn](#)
- [Irene Nyakate](#)

- Regrets

Discussion items

[Project Activities Spreadsheet](#)

Item	Who	Notes
GSoC	Suthagar Kailayapathy , Irene Nyakate	<ul style="list-style-type: none">• https://talk.openmrs.org/t/gsoc-2019-openmrs-has-been-accepted-as-a-mentoring-organization/21932• Final evaluation of projects have started until the 26th August and mentors evaluation 2September
Internships: Andela	Daniel Kayiwa Cynthia Antwi	
OpenMRS Reference 2.10	Moses Mutesasira Reuben Varghese Kaweesi Joseph Herbert Yiga	<ul style="list-style-type: none">• Reference Application 2.10 Release Management
OpenMRS Platform 2.3	Nathan Ruhanga Samuel Male	<ul style="list-style-type: none">• Platform 2.3.0 Release Management Page
Documentation Review 2019 GSoD 2019	Juliet Wamalwa CLIFF GITA tendo kiiza Martyn	<ul style="list-style-type: none">• More project details can be found here• Community Bonding Period
Front Ends Project	Updates every 2 weeks	https://talk.openmrs.org/t/micro-frontends-architecture-for-openmrs/22557/17
PM tool		
AOB		
Next week		

Action items

