

2017-02-13 Project Management Meeting

Date

13 Feb 2017

Attendees

- [Jamie Thomas](#)
- [Wyclif Luyima](#)
- [Daniel Kayiwa](#)
- [Burke Mamlin](#)

Discussion items

Discussion items

Item	Who	Notes
Last Weeks Action Items	2017-02-06 Project Management Meeting	
Platform 2.0.3 and Platform 2.0.4	Burke Mamlin	
OpenMRS Reference Application 2.6	Stephen Senkomago Musoke	
Replace Module Repository	Darius Jazayeri	
Internships?	Program Administrator	
Andela	Daniel Kayiwa	
Work Time: Project Wiki Clean Up	Burke cleaned up Available Development Projects pages.	<ul style="list-style-type: none">• Active Projects

Action items

- Stephen Senkomago Musoke will be responsible to make sure 2.6 Technical Roadmap items get specified so other developers can help to get tickets done, GSoC students can even pick these up
- [Darius Jazayeri](#) will work with [Jan Flowers](#) on putting together a schedule for quarterly project updates
- Burke Mamlin will reach out to Stephen Senkomago Musoke to ask that he either join weekly PM call or ensure an updated on RefApp PM status is available (via proxy, update on Talk, etc.)
- Sri Maurya Kummamuru will ensure a release manager is identified by Wednesday, 8-Feb-2017
- [Burke Mamlin](#) to send post on Talk inviting people to help with security issues and to seek a security lead