

2018-12-10 Project Management Meeting

Attendees

- [Burke Mamlin](#)
- [Juliet Wamalwa](#)
- [Daniel Kayiwa](#)
- [Irene Nyakate](#)
- [Herbert Yiga Mulindwa](#)
- [Sanatt Abrol](#)

Regrets

- [Cynthia Antwi](#)

Discussion items

Project Activities Spreadsheet

Item	Who	Notes
GCI	suthagar23 , Sanatt Abrol , Yusuf Karim	<ul style="list-style-type: none"> • Last day to claim tasks • GCI ends on Wednesday • 750 students joining OpenMRS (a new record!) • Working on finalizing winners • Planning on end of GCI blog post <ul style="list-style-type: none"> • Will post under Yusuf's account
GSoC	Suthagar Kailayapathy , Irene Nyakate	<ul style="list-style-type: none"> • In initial planning for applying • Burke Mamlin gave access to GSoC folders on Google drive to Irene & Suthagar <p><input checked="" type="checkbox"/> Burke Mamlin to help Irene Nyakate and Suthagar Kailayapathy to get @openmrs.org email addresses (on ITSM ticket)</p>
Internships: Andela	Daniel Kayiwa	<ul style="list-style-type: none"> ▪ List of Andela Projects - Team is focusing on OCL to get it released ▪ 2 students rolling off and 2 more joining this week ▪ Planning end of sprint demo (have shared poll for dates) ▪ Had hoped to have work ready for release by end of current sprint #12 (ends 18 Dec), but discovered one more sprint is needed. ▪ Bi-weekly meeting with Daniel & Andela to review progress (Jan, Darius used to join, Cynthia had joined one recently) <p><input checked="" type="checkbox"/> Plan a strategic meeting re: Andela (at least Daniel, Burke, Cynthia, Jan, and Jen)</p> <p><input checked="" type="checkbox"/> Ensure Cynthia joins bi-weekly meetings</p>
Sync 2.0 (SolDevelo, Jembi)	Jakub Slawinski	<ul style="list-style-type: none"> • No update this week
OpenMRS Reference Application 2.9	Stephen Senkomago Musoke	<ul style="list-style-type: none"> • Rafal Korytkowski trying to get us past blocker this week
OpenMRS Platform 2.2	Samuel Male and Irene Nyakate	<ul style="list-style-type: none"> • Samuel Male planning to help tendo kiiza Martyn in finalizing <div style="border: 1px solid #ccc; padding: 2px; margin: 5px 0;"> + IDGEN-42 - Add web-services to idgen module CLOSED ticket </div> • We will ask for help on final testing of <div style="border: 1px solid #ccc; padding: 2px; margin: 5px 0;"> + PLAT-30 - Bundle the Add On manager OWA within the Platform CLOSED . If nobody volunteers in next few days, Daniel Kayiwa will do himself </div> <p><input checked="" type="checkbox"/> Burke Mamlin will post on talk a call for help testing</p> <div style="border: 1px solid #ccc; padding: 2px; margin: 5px 0;"> + PLAT-30 - Bundle the Add On manager OWA within the Platform CLOSED </div>

Technical Road Map Process		
PM tool		<ul style="list-style-type: none">• We could use some more intro tickets <p><input checked="" type="checkbox"/> Burke Mamlin will remind Mark Goodrich about posting to talk about</p> <p><input checked="" type="checkbox"/> TRUNK-5438 - Updating encounter date only updates top level obs dates CLOSED</p>
AOB		
Next week		

Action items

