

2012-11-21 Project Management Meeting

How To Join

Contact [?Chris Power](#) for more information on how to join the call.

In Attendance

Agenda

Current Sprint
State of Community Development Swimlane
Future Work

From	To	Topic	Leader	Developer Effort Estimated	Goals Outlined?	Next Design Discussion	Kick Off Meeting Scheduled?	Retrospective Completed?
November 22	December 6	Visit Scheduling or Queueing display/RES/Visit+Scheduling+or+Queueing	Tobin Greensweig display/~tgreensweig	Developers with Tobin and ?Daniel Kayiwa		11/21		
TBD		Registration Module\	Jeremy Keiper display/~jeremy	TBD		11/21		
TBD		Integration of RESTWS\	TBD	TBD, currently estimated as a 2 Dev effort		11/21		
TBD		Retrospective Query in Reporting Framework display/RES/Retrospective+Query+in+Reporting+Framework	Hamish Fraser /display/~hamish	TBD		11/21		
TBD		Import and Export of CCD	Paul B.	2 week, Paul, Burke, 2 jembli devs, 1 core dev		No		

If time allows we should discuss the Community ticket curation process. It could use some attention to get it to a place where introductory tickets, and tickets that are too large for one person to handle can be found easily.

[View at notes.openmrs.org](http://notes.openmrs.org)

Unknown macro: {iframe}