

2018-07-16 Project Management Meeting

Attendees

- Wyclif
- Burke
- Darius
- Cynthia
- Herbert
- Irene
- Daniel
- Stephen
- Terry

Regrets: Jamie (vacation)

Discussion items

[Project Activities Spreadsheet](#)

Item	Who	Notes
Internships: GSoC 2018	Daniel Futerman	update from Daniel; entering into final stage of coding and doing well students have made good progress; Burke Mamlin will make sure to send out tweets
Internships: Andela	Daniel Kayiwa	<ul style="list-style-type: none">• List of Andela Projects• 7 devs (planning to have 8 if possible)• one is working on OCL, OE extension
SolDevelo / Sync 2.0	Jakub S?awi?ski	<ul style="list-style-type: none">• Daily updates on this thread: Sync 2.0 Project daily stand-ups• Currently waiting for digital square notice b award to restart our Sync2 involvement• need update next week (Jakub not available on call today)
OpenMRS Reference Application 2.9	Stephen Senkomago Musoke	<ul style="list-style-type: none">• Release scheduled for Oct 2018• refer to talk post; what went well and what needed additional support• where to go next ; Cynthia will talk with Stephen later this week• core work versus interest in specific functionality- e.g. oncology and emergency response
OpenMRS Platform 2.2	Samuel Male and Irene Nyakate	<ul style="list-style-type: none">• July 2018 release date• Can see where things stand on the Technical Roadmap
Project Activities Spreadsheet		<ul style="list-style-type: none">• Review: changes or additions?• Need to reschedule Scrum of Scrums
AOB		Last week todos
Next week		Cynthia will start helping run these meetings starting next week Proposed PD is available; Cynthia would like feedback about her proposed PD

Action items



