

# 2017-06-19 Project Management Meeting

## Date

12 Jun 2017

## Attendees

- [Jamie Thomas](#)
- [Daniel Kayiwa](#)
- [Wyclif Luyima](#)
- [Theresa Cullen](#)

## Regrets

- [Burke Mamlin](#)
- [Darius Jazayeri](#)
- [Stephen Senkomago Musoke](#)

## Discussion items

Item	Who	Notes
Internships (GSoC)	<a href="#">Harsha Kumara &amp; Ka weesi Joseph</a>	<ul style="list-style-type: none"><li>• 3rd week of GSoC</li></ul>
Bintray	<a href="#">Rafal Korytkowski</a>	<ul style="list-style-type: none"><li>• The migration to Bintray hasn't moved forward. Rafal got sidetracked by issues discovered by the PIH team with dashboard widgets.</li><li>• Most of the work is done however and two-three days are needed to finalize it.</li><li>• Will be working on it the week of 6/19</li></ul>
Scrum of Scrums	<a href="#">Darius Jazayeri</a>	<ul style="list-style-type: none"><li>• Scrum of Scrums - <a href="https://talk.openmrs.org/t/quarterly-ecosystem-scrum-of-scrums/10356">https://talk.openmrs.org/t/quarterly-ecosystem-scrum-of-scrums/10356</a></li><li>• We need a better logistical understanding of scrum of scrums</li><li>• Need to figure out how to cross walk updates from scrum of scrums to PM and OMRS Operational Plan.</li></ul>
Andela	<a href="#">Daniel Kayiwa &amp; Dariu s Jazayeri</a>	<ul style="list-style-type: none"><li>• Current phase of work 11 tickets left (9 fixes, 2 new features)</li><li>• Decided to not do any new features and just do the 9 fixes, everything is going well - sprint over on 6/27</li><li>• Permission</li><li>• Darius and Jan in San Francisco for sustainability workshop at GitHub, they will provide an update next week from their meeting with Andela around the next phase</li></ul>
Platform	<a href="#">Burke Mamlin</a>	<ul style="list-style-type: none"><li>• The document is <a href="#">here</a>.</li><li>• Burke is trying to work on this over the next few weeks and will post a conversation to Talk</li></ul>
Reference Application	<a href="#">Stephen Senkomago Musoke</a>	<ul style="list-style-type: none"><li>• Stephen is preparing a Talk post on Proposed Features for Ref App 2.7, should see it later tonight</li></ul>
<a href="#">pmtool</a>		<ul style="list-style-type: none"><li>• PM call on July 10 will talk about community priority ticket process and engagement</li></ul>
Other		<ul style="list-style-type: none"><li>• Volunteers posted to Talk Juliet Wamalwa (Daniel reached aout to maybe help with documentation), other volunteers for education and internships</li><li>• Need to have a larger discussion on whether just bringing a list to this group is good enough or how do we build a "mentoring system" like GSoC</li></ul>

## Action items

- [Rafal Korytkowski](#) will create a post on Talk asking for a volunteer to help update documentation for the module repository move (outstanding from 6/5)
- Burke Mamlin to post on Talk to get platform vision conversation going and possibly having a call in the near future (outstanding from 6/5)
- Darius Jazayeri and/or Jan Flowers to provide an update on next weeks PM call from their meeting with Andela around the next phase
- [Darius Jazayeri](#) to give update / identify next steps on scrum of scrums - <https://talk.openmrs.org/t/quarterly-ecosystem-scrum-of-scrums/10356>
- Jamie Thomas will try to help poke burke on <https://talk.openmrs.org/t/expect-delays-for-infra-tickets-can-someone-help-d/11827/8>