

2019-11-04 Project Management Meeting

Changes saved

Attendees

[Christine Gichuki](#)

[tendo kiiza Martyn](#)

[Irene Nyakate](#)

[Jennifer Antilla](#)

[Daniel Kayiwa](#)

@ ruhanga

@ Herbert Yiga

[Sharif Magembe](#)

@suthagar23

Discussion items

[Project Activities Spreadsheet](#)

Item	Who	Notes
OCL for OpenMRS	Cynthia Antwi @ Herbert Yiga	<ul style="list-style-type: none">OCL MVP is on a staging server. End-to-end testing is ongoingDocumenting each scenario will be the focus this week<ul style="list-style-type: none">Has been updatedExpected end-to-end testing to be done by the end of the weekFixes will need to be done following testing and have been shared with LincolnOCL MVP+ Squad to work on OCL MVP+<ul style="list-style-type: none">PM/Scrum Master who understands the stack (React)Product owners (Andy, Darius, Ellen, Jonathan)Devs who know the stack
OpenMRS Reference 2.10	Moses Mutesasira Kaweesi Joseph	<ul style="list-style-type: none">Reference Application 2.10 Release ManagementCarried out UI testing last week and addressed two blockersMoses Mutesasira is waiting for some PRs to be mergedBootstrap could have broken other things - have we tested sufficiently?To be released on Tuesday, 5 November
OpenMRS Platform 2.3	Nathan Ruhanga	<ul style="list-style-type: none">Platform 2.3.0 Release Management PageMekom confirmed that the Platform was okay for releaseTalk thread discussion about UAT for the PlatformTo be released on Tuesday, 5 November
Documentation Review 2019 GSoD 2019	Juliet Wamalwa CLIFF GITA tendo kiiza Martyn	<ul style="list-style-type: none">More project details can be found hereDaily scrums are available here.No one seems blockedTechnical writer working on the Wiki will present work to date during the 4 November Design ForumGSoD has asked us to<ul style="list-style-type: none">Re-scoping projectsProvide information to support payment of org stipend and technical writer stipendFinal projects are due on November 22Project review/evaluation will begin November 25

GCI	@suthagar23	<ul style="list-style-type: none"> • @suthagar23 • We have been selected as a GCI organization • A wiki page and Talk forum are ready • 35 people have asked to be mentors. • 23 have been selected, would like to add 2-4 more mentors
Microfrontend Squad	Updates every 2 weeks	https://talk.openmrs.org/t/micro-frontends-architecture-for-openmrs/22557/17
FHIR Squad		Herbert Yiga to reach out to the FHIR Squad so as it can join the Monday PM calls

Action items

