

2017-03-13 Project Management Meeting

Date

13 Mar 2017

Attendees

- [Jamie Thomas](#)
- [Daniel Kayiwa](#)
- [Wyclif Luyima](#)
- [Sri Maurya Kummamuru](#)

Discussion items

Item	Who	Notes
Last weeks action items		2017-03-06 Project Management Meeting <ul style="list-style-type: none">• Do not believe any todos from last week were completed
PM Volunteer	FYI	No volunteers at this time - https://talk.openmrs.org/t/volunteer-project-management-community-support/10102
Platform 2.1.0	Darius Jazayeri	<ul style="list-style-type: none">• Darius is on vacation
OpenMRS Reference Application 2.6	Stephen Senkomago Musoke	<ul style="list-style-type: none">• need Maurya to find another release manager for 2.6 - https://talk.openmrs.org/t/reference-application-2-6-release-process/10375/3
Replace Module Repository	Darius Jazayeri	<ul style="list-style-type: none">• Darius is on vacation
GSoC	Suranga Kasthurirathne , Kaweesi Joseph , Harsha Kumara , Burke Mamlin	<ul style="list-style-type: none">• No one on the call to give update
Andela	Daniel Kayiwa	<ul style="list-style-type: none">• demo is scheduled for next week, Daniel will post to Talk
Quarterly Scrum of Scrums	Darius Jazayeri	<ul style="list-style-type: none">• Darius is on vacation
Work Time: Project Wiki Clean Up		Project Home Page We cleaned up everything that was listed under Active Projects that started with the letter A. Lots of cleanup still to be done!
AOB		

Action items

- [Sri Maurya Kummamuru](#) will make a post to Talk today to find another another release manager for 2.6