

2017-10-02 Project Management Meeting

Date

02 Oct 2017

Attendees

- [Jamie Thomas](#)
- [Stephen Senkomago Musoke](#)

- [Burke Mamlin](#)

Discussion items

Item	Who	Notes
Last weeks action items		2017-09-25 Project Management Meeting
Scrum of Scrum Improvements	Darius Jazayeri	<ul style="list-style-type: none">• Posted reminder to Talk - https://talk.openmrs.org/t/2017-10-11-quarterly-ecosystem-scrum-of-scrums/13520• review lessons learned and improvements for Scrum of Scrum before the next (October 11)
Internships (GSoC)	Harsha Kumara & Kaweesi Joseph	<ul style="list-style-type: none">• So you want to be an OpenMRS GSoC Admin• Admin after action review to create helpful admin documentation
DHIS2 Integration	Sri Maurya Kummamuru & James K	<ul style="list-style-type: none">• Maurya updated DHIS Reporting Status and Road Map
Bintray	Rafal Korytkowski & Darius Jazayeri	<ul style="list-style-type: none">• Rafal documented Binary for the infrastructure team and how the team can support it• Bintray stub - https://github.com/openmrs/openmrs-contrib-itsmresources/wiki/Provider-Bintray• successfully integrated using over modules• need to create ticket for IT• looking for volunteer to update wiki pages - will try posting again on Talk - but then will have to try to find time to do it myself
SolDevelo	Rafal Korytkowski & Darius Jazayeri	<ul style="list-style-type: none">• Rafal followed up with Pawel, who is working on the specs - as of 10/2 no word from Pawel so need to reach out to him again• Link to SolDevelo's planned Sync 2.0 project: https://talk.openmrs.org/t/sync-2-0-planning/11799/39
Andela	Daniel Kayiwa	<ul style="list-style-type: none">• 3 groups working• 1st group has week left• working on rest endpoints for configuration• working on add on manager• will get another team of 5 - talk this week to get them started with OpenMRS and will work on cohort builder• OWA management is being actively worked on
Platform	Burke Mamlin	<ul style="list-style-type: none">• Posted conversation to talk for 2.2 - https://talk.openmrs.org/t/platform-2-2-planning/13579?u=burke• Putting straw man into roadmap
Reference Application	Stephen Senkomago Musoke	<ul style="list-style-type: none">• Sri Maurya Kummamuru asked the volunteers if they still are interested will post announcement today• open new thread on what we plan to put into 2.7 release and if people have something they do not see on the list please richest to the release manager• need to clean up roadmap page to match reality

GCI		<ul style="list-style-type: none"> Ivange Larry Ndumbe is interested in the admin role for GCI - https://talk.openmrs.org/t/google-code-in-2017-is-on/13398/5 may need help with submitting proposal need to push for GCI tasks - Ivange has been updating exciting tasks and updating them
Radar		<ul style="list-style-type: none"> https://talk.openmrs.org/t/updating-openmrs-radar-for-2017/13083/3 releasing radar
Review pmtree		
Other		<ul style="list-style-type: none"> Mark to follow up with Ellen on scholarship for Digital Health Conference want OCL update on Talk and have Jonathan respond to this thread - https://talk.openmrs.org/t/introducing-open-concept-lab-for-distributions/4842/18
Design Forum: 2017-10-02 Design Forum		OPEN FORUM

Action items

- [Sri Maurya Kummamuru](#) and [Stephen Senkomago Musoke](#) will connect with release manager to let them know expectations and what is going into ref app
- [Burke Mamlin](#) will reach out to Ivange to help support getting GCI started
- Jamie Thomas follow up with Jonathan to post OCL update that